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MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 18-19, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.5e.(7), Action Item 

Prepared By:  Dave Moore 
 District 02 – Director 

Subject:  SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE           
PPNO 2711/EA 4H050 – SHASTA COUNTY – STATE ROUTES 273 AND 299                                           
RESOLUTION FA-23-23 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $50,000 in Plans, 
Specifications and Estimate (PS&E) Capital Outlay Support (COS), for the State Highway 
Operation and Protection Program (SHOPP) Pavement Preservation project on State Route 
(SR) 273 and 299, in Shasta County, to complete the PS&E phase? 

RECOMMENDATION: 
The Department recommends that the Commission approve this request for a COS 
supplemental funds allocation for this SHOPP project. 

PROJECT DESCRIPTION: 
This project is located on SR 273 and 299, in and near the City of Redding (City), on SR 299 
from SR 273 to east of Hootenanny Lane, and on SR 273 from south of to north of Lake 
Boulevard, in Shasta County. The project will rehabilitate the pavement, reconstruct on-ramp, 
upgrade sidewalks, curb ramps, and transportation management system elements; rehabilitate 
drainage systems, add multi-use bi-directional path, and widen and overlay existing Class I bike 
path. 

FUNDING AND PROGRAMMING STATUS: 
In May 2020, this project’s PS&E phase was programmed for $900,000 in the SHOPP for 
completion in Fiscal Year 2022-23.  In October 2020, the project was amended to increase the 
programmed amount to $1,120,000.  In January 2022, the project received a PS&E allocation 
for $1,236,000.  In April 2023, the project received G-12 funds for the PS&E phase in the 
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amount of $312,000.  In June 2023, the project received a 2-month allocation time extension for 
the Construction phase.  The PS&E phase is currently 95 percent complete.  The remaining 
budget is $38,000 for the PS&E phase, which is insufficient to complete the phase.  The project 
reached Ready to List in June 2023 and is anticipated to complete the remaining PS&E 
activities to advertise, award, and approve the contract by December 2023. 

REASON FOR COST INCREASE: 
The project realized cost increases due to the addition of resources that were required to 
finalize the design of the multi-use path with the City and landscaping/irrigation with an adjacent 
property owner. 

As part of the complete streets elements that were incorporated to the project in December 
2020, a multi-use bi-directional path will be constructed.  The design of the multi-use path was 
revised during consultations with the City.  The location and geometrics of the path was revised 
adjacent to the City’s local road to minimize impacts to the local road. 

The landscaping and irrigation system were revised during consultations with an adjacent 
property owner.  The irrigation within the State’s right of way is connected to an adjacent 
business owner’s irrigation system who was maintaining the landscaping, which was discovered 
in early April 2023.  Determining the existing irrigation layout was difficult due to the 
unavailability of as-builts by the property owner.  The proposed system will be independent of 
the property owner’s system.  This required additional field visits and mapping by the landscape 
architect.  Additionally, the geometric changes to the multi-use path significantly decreased the 
irrigation and increased hardscape areas.  All of these changes were not known or fully realized 
until after the G-12 funds were requested in April 2023.  The total of these revisions resulted in 
an increase of $26,000. 

Due to the revisions to the design, the project will require more resources than what was 
originally allocated.  An additional $50,000 is needed by the Department to respond to bidders’ 
inquiries, address addenda and/or contested bids, and achieve contract award and approval.  
The completion of PS&E and award is expected by December 2023. 

CONSEQUENCES: 
If this supplemental allocation request for additional funding is not approved, the Department 
will not be able to complete the PS&E phase, and contract documents to proceed with the 
construction of this project.  The deficiencies of the existing roadway and the addition of 
complete streets elements would not be addressed.  To address all of the deficiencies of the 
existing roadway, the project will need to be reprogrammed in a future SHOPP cycle which 
could lead to the potential of a project cost increase. 
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FINANCIAL RESOLUTION: 
Resolved, that $50,000 be allocated for PS&E to provide funds to complete the pre-construction 
phases for this SHOPP project. 

Attachment 
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

PPNO
Program
Phase

Program Code
Project ID
Adv Phase

EA Original Amount

This
Supplemental

Request

2.5e.(7) COS Supplemental Funds for Previously Voted Project Resolution FA-23-23

Department of
Transportation

Shasta
02-SHA-299

24.1/30.3

In and near Redding, from Route 299 to 0.1 mile
east of Hootenanny Lane; also on Route 273 from
0.1 mile south to 0.1 mile north of Lake Boulevard
(PM 18.5/18.7). Rehabilitate pavement, reconstruct
onramp, upgrade facilities to meet Americans with
Disabilities Act (ADA) standards, upgrade
Transportation Management System (TMS)
elements, rehabilitate drainage systems, add multi-
use bi-directional path, and widen and overlay
existing Class 1 bike path.
Outcome/Output: This project will extend the
pavement service life and improve ride quality.

CEQA - CE, 2/22/2022; Re-validation 5/24/2023
NEPA - CE, 2/22/2022; Re-validation 5/24/2023

1

$50,000

02-2711
SHOPP
PS&E

20.10.201.121
0218000080

1
4H050

$1,236,000 $50,000
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